4

NOAA-N Launch Base Processing Schedule LOCKHEED MARTIN {7
5 |Apr3,'05 Apr 10,'05 |Apr17,'05 |Apr24,'05 |May1,'05 |May8,'05 |May 15,'C
ID|% (|Task Name Durati| Star| Finil FSSMTWTFSSMTWTFSSVTWTFRSSVNTWTFASSVTWTFSSVTWTFASSMT
1 |799 WTR Flow 121.1di1/13 5/18
28:10(/ Beacon Test 3days 3/31 4/3
29:55¢  Battery Discharge 2.25da)4/3  4/5 4/3
29//0% Electrical Teardown lday 4/6 4/6
2910% Preload Verifications 0.5day:4/6 4/6
30:/0% Misc. Mechanical Preps 0.4 day:4/6 4/6
30!{0%  SC Transport Preps 13 days/4/7 |4/19
30¢/0% SC Pre-Ship Preps lday 4/7 417
31:0% Media Photo Op 0.5 days 4/8 4/8 4/8];
31{0% Storage Preps 0.5day:4/8 4/8
31¢/0% Schedule Reserve 9days (4/9 |4/17 4/9
317/0% SC Canning Ops lday |4/18 4/18
32:10% Final Transport Preps lday |4/19 4/19
32{0% Pad Flow 21.1da 4/20 5/11
32¢0% Transport to SLC-2W 0.8 day: 4/20 4/20
34:0% Post Mate/Test Preps 2.05 da4/20 4/22 ]
35¢0% Aliveness Test 2.15da 4/22 424
36¢0% Mechanical Flight Preps 0.8 day: 4/25 4/25
370% Post Mate Link Test 1.2 day: 4/25 4/26
37¢0% Flight Program Preps lday |4/27 4/27 4/2
37¢0% Flight Program / Stray Voltag 1 day 4/28 4/28
38¢/0% Sep System Closeout (Phase 1day 4/29 4/29
39(/0% SC Pressurization & Leak Che/1 day |4/30 4/30
39!0% Pre Fairing Mechanical Ops 1day 5/1 |5/1
40¢0% Fairing Installation 1.5day:5/2 5/3
41:10% IST lday 5/3 5/4
41§ 0% SC Rehearsal 1.7 day:5/4 5/6
43(/0% Delta Preps (SC Watch) 3.66 day5/6 5/9 5/6%
43:|0% Countdown 1.24da5/9 |5/11 %
44’|0% Post Launch Activities 6 days 5/12 5/18 |5/\1_
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